
Actual Due Date Time to Complete Step in the Process 

Sept. 30, 2006 15-18 months before June 2008 City Commission Visioning Retreat  

June 25, 2007 15-18 months before June 2008 Deltona Resident’s Survey 

July 12, 2007 14 months before June 2008 Consultant selection and kick-off meeting 
with Dept. Heads 

August 11, 2007 12 months before June 2008 Strategic Planning Forum 

August 21, 2007 12 months before June 2008 Scoping Meeting with agencies 

Mailed on Sept 4, 2007 12 months before June 2008 Letter of Understanding to DCA 

November 1, 2007  Draft of EAR to Deltona staff  

Jan. 16, 2008 PZ meeting 6 months before June 2008 Complete 1
st
 draft of EAR 

Feb. 18, 2008 CC meeting 3 months before June 2008 Transmit “proposed” EAR to DCA 

March 31, 2008 2 months before June 2008 Receive comments from DCA 

May 19, 2008 CC meeting June 1, 2008 Adopt EAR 

July 28, 2008 2 months after transmittal Preliminary comments from DCA 

August 31, 2008 3 months after transmittal Finding of Sufficiency from DCA 

TBA 12-18 months after DCA Findings Submit EAR based amendments 

TBA 18-24 months after DCA Findings Adopt EAR based amendments 

 


